

PT
12-18-17

17-1261

CHANGE ORDER

PROJECT: 2017 TELEVISIONING II MISCELLANEOUS SEWERS

Date of Issuance: December 11, 2017

Change Order Number: 1-FINAL

Contract No: WU-17-22

Contract Date: August 7, 2017

Contract For: Televisioning II Miscellaneous
Sewers

CONTRACTOR: Green Bay Pipe & TV
1100 Columbia Avenue
Green Bay, WI 54303

The Contractor is directed to make the following changes to this contract:
See attached worksheet

Work Change Directive 22-1: Additional Work on Dewey St. and Hecker Road Easement
(these will be paid as extension of quantities)
(approximate add'l cost would be \$5,520)


Contract Extension Date extended til January 31, 2018,
due to the additional footages being added.

	Net Change	
The original Contract Sum was		\$4,473.17
Net Change by previously authorized Change Orders.....		\$22,733.02
The Contract Sum prior to this Change Order was		\$0.00
The Contract Sum will be <i>changed</i> by this Change Order in the amount of		\$22,733.02
The new <i>Contract Sum</i> including this Change Order will be		\$4,473.17
The Contract Time will be <i>unchanged</i>		\$27,206.19
The date of Substantial Completion as of the date of this Change Order therefore is		0
		January 31, 2018

Dan Koski, P.E.
Engineer
900 Quay Street
Address
Manitowoc, WI 54220-4543

Green Bay Pipe & TV, LLC
Contractor
1100 Columbia Avenue
Address
Green Bay, WI 54303

City of Manitowoc
Owner
900 Quay Street
Address
Manitowoc, WI 54220-4543

By 
Date 12-12-17

By Stephanie DeKorsair
Date 12-11-17

By _____
Date _____

" F I N A L Q U A N T I T I E S "
f o r
TELEVISIONING MISCELLANEOUS SEWERS II

CITY OF MANITOWOC PROJECT NO. WU-17-22

ITEM NO.	ITEM DESCRIPTION	UNITS	BID QUANTITY	UNIT PRICE	FINAL QUANTITY	CONTRACT CHANGE
CLEANING & TELEVISIONING SEWERS:						
SANITARY SEWERS:						
1.	Cleaning 36" Sewer Pipe	LF	727	\$0.36	0.0	(\$261.72)
2.	Cleaning 30" Sewer Pipe	LF	1,115	\$0.36	751.0	(\$131.04)
3.	Cleaning 21" Sewer Pipe	LF	361	\$0.36	364.0	\$1.08
4.	Cleaning 18" Sewer Pipe	LF	2,464	\$0.36	2,833.0	\$132.84
5.	Cleaning 15" Sewer Pipe	LF	1,520	\$0.36	1,521.0	\$0.36
6.	Cleaning 12" Sewer Pipe	LF	624	\$0.36	1,006.0	\$137.52
7.	Cleaning 10" Sewer Pipe	LF	3,908	\$0.35	7,321.0	\$1,194.55
8.	Cleaning 8" Sewer Pipe	LF	21,041	\$0.35	24,880.0	\$1,343.65
9.	Heavy Cleaning	LF	2,000	\$0.25	0.0	(\$500.00)
10.	Root Cutting	LF	2,000	\$0.25	5,907.0	\$976.75
11.	Televising 36" Sewer Pipe	LF	727	\$0.34	0.0	(\$247.18)
12.	Televising 30" Sewer Pipe	LF	1,115	\$0.34	751.0	(\$123.76)
13.	Televising 21" Sewer Pipe	LF	361	\$0.34	364.0	\$1.02
14.	Televising 18" Sewer Pipe	LF	2,464	\$0.34	2,780.0	\$107.44
15.	Televising 15" Sewer Pipe	LF	1,520	\$0.34	1,521.0	\$0.34
16.	Televising 12" Sewer Pipe	LF	624	\$0.34	1,006.0	\$129.88
17.	Televising 10" Sewer Pipe	LF	3,908	\$0.33	6,986.0	\$1,015.74
18.	Televising 8" Sewer Pipe	LF	21,041	\$0.33	23,053.0	\$663.96
CO#1	Storm Sewer Cleaning 12" Pipe	LF	0	\$0.35	46.0	\$16.10
CO#1	Storm Sewer Televising 12" Pipe	LF	0	\$0.34	46.0	\$15.64
TOTAL						\$4,473.17

Greg J. Trivelpiece, P.E.
 Project Engineer
 12/11/17

WORK CHANGE DIRECTIVE # 22-1

OWNER: City of Manitowoc

Date of Issuance: 10/19/2017

CONTRACTOR: Green Bay Pipe & TV Contract No.: WU-17-22

Project: 2017 Televising Miscellaneous Sewers II.

1. You are directed to proceed promptly with the following change(s):
 - A. Description: Additional work on Dewey Street and Hecker Road Easement will require more time to complete. The additional work shall be completed at bid unit prices. The contract completion date shall be extended until January 31st 2018 for both Television work and report submittal.
 - B. Reason for Work Change Directive: It is intended to reconstruct Dewey street in 2018 which will require TV reports on the existing sewers. The Hecker Rd easement was not completed with TV I due to crops in the field.
 - C. Attachments (List documents supporting change): About 7500 LF of sewer to Clean and Televis at \$0.70/LF.
2. Approximate Cost Change to Contract Price: additional \$ 5,250
3. Will the Contractor Need Additional Contract Time to Complete the Change in Work Scope?
X Yes No Calendar Days 46

If the above directive is likely to increase any unit quantity by 15% or decrease the unit quantity by 10%, a renegotiation of the unit price is necessary and details are to be attached.

This document is only executed upon completion of all signatures.

Recommended By:

MAT SMITS
Project Inspector
[Signature]
Signature
10/20/17
Date

-OR-

Consulting Engineer

Signature

Date

Accepted By:

GREEN BAY PIPE & TV LLC
Contractor
[Signature]
Signature
10/19/2017
Date

Authorized By:

Greg J. Minikel, P.E.
City of Manitowoc Engineer
[Signature]
Signature
10/20/17
Date