

18-0361

PI
4-16-18

CHANGE ORDER

PROJECT: Survey & Design Engineering for Calumet Ave. Reconstruction

Date of Issuance: April 3, 2018

Change Order Number: 1

Council Document No: 17-1193

Contract Date: December 18, 2017

Contract For: Engineering Services

CONSULTANT: McMahon Associates
1445 McMahon Drive
Neenah, WI 54956

The Consultant is directed to make the following changes to this contract:
See Attached:

Amendment #1

Additional Design Services for pavement, islands,
medians, traffic signals & specifications \$3,400.00

	Net Change	\$3,400.00
The original Contract Sum was		\$21,956.00
Net Change by previously authorized Change Orders.....		\$0.00
The Contract Sum prior to this Change Order was		\$21,956.00
The Contract Sum will be <i>changed</i> by this Change Order in the amount of		\$3,400.00
The new <i>Contract Sum</i> including this Change Order will be		\$25,356.00
The Contract Time will be <i>unchanged</i> by	(0 days)	
The date of Substantial Completion as of the date of this Change Order therefore is	Unchanged	

Dan Koski, P.E.
Engineer
900 Quay Street
Address
Manitowoc, WI 54220-4543

McMahon Associates
Consultant
1445 McMahon Drive
Address
Neenah, WI 54956

City of Manitowoc
Owner
900 Quay Street
Address
Manitowoc, WI 54220-4543

By [Signature] PE
Date 4-4-18

By [Signature]
Date 4-3-18

By [Signature]
Date 4/4/18



April 2, 2018

City of Manitowoc
Department of Public Infrastructure
Attn: Greg Minikel, City Engineer
900 Quay Street
Manitowoc, WI 54220

Re: Amendment #1
Calumet Drive Pavement Replacement
IH-43 to S. Rapids Road
City of Manitowoc
McM. No. ID M0026-8-18-00101.06

Dear Greg,

I am sending this letter as a follow-up to our phone conference on Thursday afternoon, March 29, 2018. This letter also serves as Amendment #1 to our current Contract with the City for the Pavement Replacement Project on Calumet Avenue. It is our understanding that the City is proposing to make additional modifications to the intersection of South Rapids Road and Calumet Avenue that are not currently included in our Contract. These include the modification and replacement of traffic islands and medians, and modifications to the existing traffic signals. These improvements will be in general conformance with the attached preliminary drawing provided by the City.

Scope of Services

McMahon Associates Inc. will provide the following additional services for the intersection:

- Modify the plan and profile sheets and paving details to include the island and median modifications.
- Modify the traffic signal details to include the relocation and modifications to the existing traffic signal equipment.
- Provide additional special provisions and bid item quantity calculations for inclusion in the City's bid documents.

Compensation

McMahon Associates estimates that the cost for completing these additional services at \$3,400. All costs and services will be in accordance with the General Terms & Conditions of the original Contract Agreement.

City of Manitowoc
Department of Public Infrastructure

Completion Schedule

McMahon Associates anticipates completion of plans and specifications within three weeks of authorization to proceed with the modifications.


Respectfully,

McMahon Associates, Inc.




Michael R. Simon, P.E.
Associate / Senior Project Engineer


Accepted this _____ day of April, 2018.



City Of Manitowoc, Wisconsin (authorized signature)
Mayor



City Of Manitowoc, Wisconsin (authorized signature)
City Clerk



PRELIMINARY

S. RAPIDS ROAD

ASPHALT SHOULDER
GRASS ISLAND
100' TURN BAY
FLARE
ASPHALT SHOULDER

NEW PAINT MARKINGS
& SIGNAGE REQ'D. TO NORTH

CURB OPENINGS REQ'D FOR FUTURE SIDEWALK


CURB OPENINGS REQ'D FOR FUTURE SIDEWALK

CALUMET AVE.

ASPHALT SHOULDER

150' NEW 1" CONDUIT

HOLIDAY INN



DATE	BY	REVISION

City of Southfield, Michigan
Engineering Department