

December 2018

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3 Begin subfloor repair (314)	4 Continue subfloor repair (314)	5 Continue subfloor repair (314) Begin 4-unit touch ups (316)	6 Continue subfloor repair (314) Continue 4-unit touch ups (316)	7 Finish subfloor repair (314) Continue 4-unit touch ups (316)	8
9	10 Continue 4-unit touch ups (316) Begin mechanics (314)	11 Continue 4-unit touch ups (316) Begin mechanics (314)	12 Continue 4-unit touch ups (316) Continue mechanics (314)	13 Continue 4-unit touch ups (316) Continue mechanics (314)	14 Finish 4-unit touch ups (316) Continue mechanics (314)	15
16	17 Continue mechanics (314)	18 Continue mechanics (314)	19 Continue mechanics (314)	20 Continue mechanics (314)	21 Continue mechanics (314)	22
23	30 24 Continue mechanics (314) 31 Continue mechanics (314)	25 Continue mechanics (314)	26 Continue mechanics (314)	27 Continue mechanics (314)	28 Continue mechanics (314)	29

December 2018

Notes:

- Money (Invoicing, Estimate, and the Collection)
- Sub-Contractor Work
- EFWR Crew/Work
- Deadlines or Notifications
- Delivery Items (Expected Delivery Date)