

March 2018

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1 Begin the doors and trim (314)	2
3	4	5	6	7	8	9
	Continue the doors and trim (314)					
	Begin painting (314)	Continue painting (314)	Continue painting (314)	Continue painting (314)	Continue painting (314)	
10	11	12	13	14	15	16
	Continue the doors and trim (314)	Finish the doors and trim (314)	10			
	Continue painting (314)					
		Begin tile work (314)	Continue tile work (314)	Continue tile work (314)	Continue tile work (314)	
17	18	19	20	21	22	23
	Begin tile work (314)	Continue tile work (314)	Continue tile work (314)	Continue tile work (314)	Continue tile work (314)	
	Continue painting (314)					
24	25 Continue tile work (314)	26 Continue tile work (314)	27 Continue tile work (314)	28 Continue tile work (314)	29 Finish tile work (314)	30
	Continue painting (314)	Continue painting (314)	Continue painting (314)	Continue painting (314)	Finish painting (314)	



March 2018

Notes:		

Money (Invoicing, Estimate, and the Collection)
Sub-Contractor Work
EFWR Crew/Work
Deadlines or Notifications
Delivery Items (Expected Delivery Date)