

FORTRESS FENCE  
CONTRACTOR

5/20/2022  
DATE OF CONTRACT

June 1, 2022  
COMPLETION DATE

\$46,109.00  
AMOUNT OF CONTRACT

HALVORSEN & RHEAUME PARKS  
STREET

FROM - TO

TOTAL \$46,109.00

DESCRIPTION	NO. 1	NO. 2	NO. 3	NO. 4	NO. 5	NO. 6
	PREVIOUSLY COMPLETED	COST WORK PREVIOUSLY COMPLETED	COMPLETED TO DATE	COST WORK COMPLETED TO DATE	DIFFERENCE COLUMNS 1 & 3	DIFFERENCE COLUMNS 2 & 4
INVOICE #: 226041001				\$46,109.00		\$46,109.00
INVOICE DATE: 6/23/2022						
TOTALS		\$0.00		\$46,109.00		\$46,109.00
PAYMENTS		\$0.00		\$58,078.64		\$46,109.00
AMOUNT DUE, FINAL PAYMENT						\$46,109.00

7/20/2022  
Date filed with Secretary

Date approved by Board

AMOUNT RECOMMENDED  
**\$46,109.00**

BOARD SIGNATURES

*[Handwritten signatures]*  
Kim Lynch  
Guy J. Miznick  
Amel Bayraktar  
L. A. Parker

Date Paid  
Check No.  
Voucher No.  
Chg. 4600-51200-582900  
Total

Copy For  
Council Board Voucher

Signature *[Handwritten Signature]*, P.E. / SB 7/20/22  
CITY ENGINEER

**INVOICE**



**Green Bay, Wisconsin**  
 Phone: (920) 490-9333  
 Fax (920) 490-9339


**Sold To :** CITY OF MANITOWOC  
 900 QUAY STREET  
 MANITOWOC, WI 54220

**Date:** 06/23/22  
**Customer order number.:**  
**CF Order No.:** 22-60410-  
**Application #:** 1  
**Invoice #:** 226041001

**Ship To:** 1145 FLEETWOOD DRIVE  
 3110 MERO STREET  
 MANITOWOC WI

**Terms: Net Cash on Receipt of Invoice**

Mail Remittance to 1225 Lakeview Drive Green Bay, WI 54313-8823

Contract Item		Total To Date
1	HALVORSEN - REMOVAL	
2	HALVORSEN - OUTFIELD FENCE	
3	HALVORSEN - SIDELINE FENCE	
4	HALVORSEN - BACKSTOP	
5	HALVORSEN - HOLE RESTORATION	
6	RHEAUME - REMOVAL	
7	RHEAUME - SIDELINE FENCE	
8	RHEAUME - BACKSTOP	
9	RHEAUME - HOLE RESTORATION	
<i>Final Invoice</i>		
HALVORSEN - REMOVAL Removal of existing fencing and footings 1 LS - \$3,430.00 HALVORSEN - OUTFIELD FENCE Installation of 6-foot outfield galvanized chain link fence 480 LF - \$15,624.00 HALVORSEN - SIDELINE FENCE Installation of 8-foot sideline galvanized chain link fence 180 LF - \$7,380.00 HALVORSEN - BACKSTOP Installation of 10'x10'x10', 12' high backstop galvanized chain link fence 1 LS - \$4,710.00 HALVORSEN - FENCE REMOVAL RESTORATION Site restoration from removal of existing fencing (topsoil for post holes) 1 LS - \$800.00 RHEAUME - REMOVAL Removal of existing fencing and footings 1 LS - \$1,675.00 RHEAUME - SIDELINE FENCE Installation of 8-foot sideline galvanized chain link fence 180 LF - \$7,380.00 RHEAUME - BACKSTOP Installation of 10'x10'x10', 12' high backstop galvanized chain link fence 1 LS - \$4,710.00 RHEAUME - FENCE REMOVAL RESTORATION Site restoration from removal of existing fencing (topsoil for post holes) 1 LS - \$400.00		
4600.51200.582900 payment #1 & final 		
<b>Total Due This Invoice :</b>		<b>46,109.00</b>
Credit Card Payments receive an additional 5% charge  Thank you for the opportunity to serve you. We look forward to earning your business again in the near future!		