

## Parks Projects Updates

Bayshore Trail	Flood models are complete, working on final trail design for bid.
Bike Stands	Bike stands are purchased. Install in Red Arrow and Citizen Park next week. Stand alone racks will be placed near Farmers Market and other parks.
Camp Vits Vetter Trailhead	New Trailhead Signage installed, paving in process. Shouldering and Painting in the next few weeks. Aiming for a July 1 opening.
Playground Replacement	Riverview, Halvorsen, and Pulaski Playground replacement will be bid in June
Facility & Grounds Maintenance	Cameras - IT is working on this. Looking into Lighthouse Pavilion for sure and possibly other parks.
	Fencing - Rheume Park Ball Diamond, Halvorsen Park Ball Diamond
	Fencing - Halvorsen Dog Park - Two new entrances on high ground in hopes of not having to close for muddy conditions.
	Tree Planting at Lincoln Park, Halvorsen Park, Rheume Park, Fleetwood Park, Upper Henry Schuette Park, Citizen Park. Emphasis on diversification.
	Lincoln Park Logging - Forestry is working with the logger. Hoping to clean up parking lot soon and continue forestry work.
	Silver Creek Park Concession Stand - New Rolling Windows, New Stainless Countertops. Almost complete, one window had to be reordered and is backordered. Should arrive in the next week.
	Hand Dryers - Installed in Halvorsen, Rheume, Pulaski, Manitou, Lincoln Park, Union
	Auto-Locks - Bid has been awarded for automatic locking doors at Manitou, Silver Creek, Halvorsen, Westfield, and Red Arrow. To be installed throughout summer and fall.
	Park Bathrooms - Getting quotes for painting/maintenance on bathrooms at Manitou, Rheume, Citizen, Pulaski, Lincoln, Halvorsen
	Open Air shelters at Lower Schuette - Painting and Maintenance
Miracles Shade Structure	Installed shade structures over bleachers and a new open air area.
Maritime Bluff Restoration Plan	Stantec to deliver soon. (LNRP Funding)
Silver Creek Restoration Plan	Signed Contract to Stantec (Fund for Lake Michigan Grant)
Silver Creek Japanese Knotweed Removal	Multiple cuttings through summer and treatment in fall (LNRP Funding)
Mariners Trail Repaving	Northernmost Manitowoc section is currently underway.
Mountain Lion Exhibit	Have a consultant hired and currently in the planning stage
Deer Exhibit	Upgrade to the deer exhibit was completed including a new shelter and elevated dry area.
Alpacas at the Zoo	The Zoo will be acquiring donated alpacas to go into the red barn exhibit area.
Water Trail Signage and Kayak Launch at Riverpoint	Received a grant toward the implementation of signage throughout our Water Trail along with the installation of a Kayak Launch at Riverpoint. (Wisconsin Coastal Management)
Coastal Wetland Exhibit Study	Received a grant toward the planning stages of the future Coastal Wetland Exhibit at the Zoo. (Wisconsin Coastal Management Grant - Zoological Society)