



17 - 0380
Strand Associates, Inc.
1000 Wisconsin Avenue, Suite 1000
Washington, DC 20007
Tel: 202-331-1000
Fax: 202-331-1001
www.strand.com

Amendment No. 3 to Task Order No. 15-01
City of Manitowoc, Wisconsin (CITY)
and Strand Associates, Inc.* (ENGINEER)
Pursuant to Technical Services Agreement dated April 11, 2013

This is Amendment No. 3 to the referenced Task Order.

Project Name: Wastewater Treatment Facilities (WWTF) Improvements

Under **Scope of Services**,

Bidding-Related Services, item No. 3, CHANGE bid opening to "two prebid conferences."

Construction-Related Services, item No. 1, CHANGE 40 to "42."

Funding Assistance Services,

REPLACE item No. 3 with the following:

"3. Review CITY's application and provide comments."

ADD the following:

"5. Prepare up to 18 requests for disbursement and submit to WDNR."

Under Exhibit A,

Scope of Construction Project,

Item No. 2. Administration/Operations Building 100, REPLACE item c. with the following:

"c. Heating, ventilating, and air conditioning (HVAC)—new air handling units, gravity roof ventilators, exhaust fans, electric unit heaters, and control system for the office, laboratory, and locker room areas."

Item No. 5. Anaerobic Digestion and Building 800, REPLACE item e. with the following:

"e. New digester gas boiler; boiler control modifications for existing Boiler Nos. 1 and 2; new controls for boiler system including Boiler Nos. 1, 2, 3, and 4; new primary and secondary heating hot water pumps; and heating hot water system piping modifications in boiler room."

Under **Compensation**, CHANGE \$12,000 to "\$17,000," \$8,000 to "\$23,000," and \$644,300 to \$660,300."

City of Manitowoc
Amendment No. 3 to Task Order No. 15-01
Page 2
February 23, 2017

TASK ORDER AMENDMENT AUTHORIZATION AND ACCEPTANCE:

STRAND ASSOCIATES, INC.®

CITY OF MANITOWOC

By: Matthew S. Richards
Matthew S. Richards
Corporate Secretary

By: _____
Justin M. Nickels
Mayor

Date: 3/6/17

Date: _____

By: _____
Jennifer Hudon
City Clerk

Date: _____