



Strand Associates, Inc.®
910 West Wingra Drive
Madison, WI 53715
(P) 608.251.4843
www.strand.com

Amendment No. 2 to Task Order No. 22-04
City of Manitowoc, Wisconsin (OWNER)
and Strand Associates, Inc.® (ENGINEER)
Pursuant to Agreement for Technical Services dated April 11, 2013

This is Amendment No. 2 to the referenced Task Order.

Project Name: South 19th Street Pumping Station Rehabilitation

Under Scope of Services, Construction-Related Services, Item No. 3, CHANGE 150 hours to "250 hours."

Under Compensation, CHANGE \$182,000 to "\$199,000."

Under Schedule, CHANGE December 31, 2025, to "June 30, 2026."

TASK ORDER AMENDMENT AUTHORIZATION AND ACCEPTANCE:

STRAND ASSOCIATES, INC.®

CITY OF MANITOWOC

Signed by:
Joseph M. Bunker
By: Joseph M. Bunker
Corporate Secretary

DocuSigned by:
Justin M. Nickels
By: Justin M. Nickels
Mayor

Date: 2/19/2026

Date: 2/18/2026

DocuSigned by:
Mackenzie Reed
By: Mackenzie Reed
City Clerk and Deputy Treasurer

Date: 2/18/2026