



CITY OF MANITOWOC

WISCONSIN, USA
www.manitowoc.org



MEMO

TO: Deborah Neuser, City Clerk

FROM: Dan Koski, P.E., Director of Public Infrastructure

DATE: August 8, 2019

RE: Award Bid for Sewer Project WU-19-8



8-8-19

The bids for this project were higher than expected, however, we have negotiated with Vinton Construction that we will eliminate the work for the South 10th Street Pond (\$83,819.00) and will extend the completion date for the remaining projects until October 31, 2019.

We are recommending the Council to Award this project to the low bidder, Vinton Construction, for the amount as bid (\$360,384.44). After execution of the Contract, will we prepare a contract change order to eliminate the work for the S. 10th St. pond and will also extend the completion date out to October 31, 2019. The total contract amount after the change order will be \$276,565.44.

