



17-1087

P.T.  
11-20-17

Amendment No. 4 to Task Order No. 15-01  
City of Manitowoc, Wisconsin (CITY)  
and Strand Associates, Inc.® (ENGINEER)  
Pursuant to Technical Services Agreement dated April 11, 2013

This is Amendment No. 4 to the referenced Task Order.

Project Name: Wastewater Treatment Facilities (WWTF) Improvements

Under **Exhibit A**,

Scope of Construction Project,

Item No. 2., ADD the following:

- “f. Replacement of the existing light fixtures in the Men’s Locker Room, Women’s Locker Room, Corridor, and Training and Lunch Room including controls, ceiling, occupancy sensors, photocell sensors, and heating, ventilating, and air conditioning changes.”

REPLACE Item No. 4 with the following:

- “4. Primary Clarifiers and Building 700
  - a. Replace existing rectangular primary clarifiers with one new circular primary clarifier and provide the ability to use the new primary clarifier as an intermediate clarifier during dry weather flow conditions.
  - b. Review new primary clarifier base slab related to existing piles. Review contractor’s costs with CITY for testing of existing piles, new piles to replace existing piles, and new pile splices.”

Under **Compensation**, CHANGE \$660,300 to “\$673,400”.

City of Manitowoc  
Amendment No. 4 to Task Order No. 15-01  
Page 2  
October 23, 2017

TASK ORDER AMENDMENT AUTHORIZATION AND ACCEPTANCE:

STRAND ASSOCIATES, INC.®

CITY OF MANITOWOC

By: Matthew S. Richards  
Matthew S. Richards  
Corporate Secretary

By: Justin M. Nickels  
Justin M. Nickels  
Mayor

Date: 10/23/17

Date: 10/25/17

By: \_\_\_\_\_  
Deborah Neuser  
City Clerk

Date: \_\_\_\_\_