

## April 2018

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	<p>1 Begin foundation (316) **weather permitting</p> <p>Begin Floating floor-carpet (314)</p>	<p>2 Continue foundation (316) **weather permitting</p> <p>Continue Floating floor-carpet (314)</p>	<p>3 Continue foundation (316) **weather permitting</p> <p>Continue Floating floor-carpet (314)</p>	<p>4 Continue foundation (316) **weather permitting</p> <p>Continue Floating floor-carpet (314)</p>	<p>5 Continue foundation (316) **weather permitting</p> <p>Continue Floating floor-carpet (314)</p>	6
7	<p>8 Continue foundation (316) **weather permitting</p> <p>Continue Floating floor-carpet (314)</p>	<p>9 Continue foundation (316) **weather permitting</p> <p>Continue Floating floor-carpet (314)</p>	<p>10 Continue foundation (316) **weather permitting</p> <p>Continue Floating floor-carpet (314)</p>	<p>11 Continue foundation (316) **weather permitting</p> <p>Continue Floating floor-carpet (314)</p>	<p>12 Continue foundation (316) **weather permitting</p> <p>Continue Floating floor-carpet (314)</p>	13
14	<p>15 Continue foundation (316) **weather permitting</p> <p>Continue Floating floor-carpet (314)</p>	<p>16 Continue foundation (316) **weather permitting</p> <p>Continue Floating floor-carpet (314)</p>	<p>17 Continue foundation (316) **weather permitting</p> <p>Continue Floating floor-carpet (314)</p>	<p>18 Continue foundation (316) **weather permitting</p> <p>Continue Floating floor-carpet (314)</p>	<p>19 Continue foundation (316) **weather permitting</p> <p>Finish Floating floor-carpet (314)</p>	20
21	<p>22 Continue foundation (316) **weather permitting</p> <p>Begin installing cabinets and countertops (314)</p>	<p>23 Continue foundation (316) **weather permitting</p> <p>Continue installing cabinets and countertops (314)</p>	<p>24 Continue foundation (316) **weather permitting</p> <p>Continue installing cabinets and countertops (314)</p>	<p>25 Begin pouring black top (316) **weather permitting</p> <p>Continue installing cabinets and countertops (314) Continue foundation (316) **weather permitting</p>	<p>26 Continue pouring black top (316) **weather permitting</p> <p>Continue installing cabinets and countertops (314) Continue foundation (316) **weather permitting</p>	27
28	<p>29 Continue pouring black top (316) **weather permitting</p> <p>Continue installing cabinets and countertops (314) Continue foundation (316) **weather permitting</p>	<p>30 Finish pouring black top (316) **weather permitting</p> <p>Finish installing cabinets and countertops (314) Finish foundation (316) **weather permitting rollover in may if necessary</p>				

April 2018



Notes:

---

---

---

---

---

---

---

---

---

---

---

---

Money (Invoicing, Estimate, and the Collection)

Sub-Contractor Work

EFWR Crew/Work

**Deadlines or Notifications**

Delivery Items (Expected Delivery Date)