

Mirro Demolition - Potential Timeline

	2016												2017											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Legal Process - condemnation, gain site control	█	█	█	█	█	█																		
Bid Process - select construction manager				█	█	█	█																	
Bid Process - oversee contractor selection								█	█	█														
Physical demolition process										█	█	█	█	█	█	█	█	█						

DRAFT

Rev: 11/9/15