



# CITY OF MANITOWOC FIRE RESCUE DEPARTMENT

Division of Life Safety & Neighborhood Services

July 9th, 2020

Ald. McMeans  
Chairman, Public Safety Committee  
Manitowoc Common Council

Ald. McMeans,

This letter is to provide an update on buildings that are being looked at for the raze/repair order.

705/707 Chicago

- A raze order was requested and is being drafted by Attorney Majerus.

1216 Washington (Kenny B's)

- Asbestos abatement was completed on 07/06/2020. The building is now ready to be taken down.

1806 Western Ave. (old Jochems Auto)

- Asbestos abatement has been completed. Karl's excavating was delayed on this project as WPS had not removed the gas meters. The gas meters were removed as of 07/06/2020.

901 Chicago

- Asbestos abatement has been awarded to Advanced Asbestos Removal. Due to work load they will not be on site until August. If they have a couple day break in between time we will be put into the open slot.

1201 N Water St

- Asbestos inspection has been completed, abatement has been awarded to Advanced Asbestos Removal.

4128 Custer St

- Asbestos inspection has been completed, abatement has been awarded to Advanced Asbestos Removal.

1511 Washington St

- The raze order has been drafted and served on the owner.

617 N 10<sup>th</sup>

- The raze order has been drafted and served on the owner.

Regards,

A handwritten signature in black ink, appearing to read "Scott Keil". The signature is written in a cursive, slightly slanted style.

Scott Keil  
Housing Enforcement Inspector  
Division of Life Safety