



Amendment No. 1 to Task Order No. 15-01
City of Manitowoc, Wisconsin (CITY)
and Strand Associates, Inc.® (ENGINEER)
Pursuant to Technical Services Agreement dated April 11, 2013

This is Amendment No. 1 to the referenced Task Order.

Project Name: Wastewater Treatment Facilities (WWTF) Improvements

Under Exhibit A,

Engineering Report, ADD the following:

- “6. Feasibility and costs associated with replacing the Structure 930 MCC.
- 7. Feasibility of refurbishing existing medium voltage main switchgear in lieu of replacing it.”

Scope of Construction Project,

REPLACE item No. 4. in its entirety with the following:

- “4. Primary Clarifiers and Building 700: Replace existing rectangular primary clarifiers with one new circular primary clarifier and provide the ability to use the new primary clarifier as an intermediate clarifier during dry weather flow conditions.”

Item No. 7. Effluent Filtration and Buildings 930 and 947, REPLACE item e. with the following and DELETE item f. in its entirety:

- “e. New transformer, MCC, backwash pump soft starts, LPs, and associated wiring.”

Under **Compensation**, CHANGE \$444,000 to “\$479,500” and \$597,000 to “\$624,300.”

Under **Schedule**, REPLACE the table in its entirety with the following:

<u>“Services</u>	<u>Anticipated Completion Date</u>
Design Services	August 31, 2016
Bidding-Related Services	January 31, 2017
Construction-Related Services and all other Services	November 30, 2018”

City of Manitowoc
Amendment No. 1 to Task Order No. 15-01
Page 2
April 8, 2016

TASK ORDER AMENDMENT AUTHORIZATION AND ACCEPTANCE:

STRAND ASSOCIATES, INC.®

CITY OF MANITOWOC

By: Matthew S. Richards
Matthew S. Richards
Corporate Secretary

By: _____
Justin M. Nickels
Mayor

Date: 4/9/16

Date: _____

By: _____
Jennifer Hudon
City Clerk

Date: _____