

Implementation Process Overview

LEARNING & DISCOVERY					
Planning	Assess	Solution Build	Test & Certify	Deploy & Support	Value Add
<ul style="list-style-type: none"> • Getting Started webinar • e-Learning videos/ Discovery training • Checklist items & deliverables • Project Manager introduction • Kickoff 	<ul style="list-style-type: none"> • Complete Discovery process • Discovery calls • Discuss goals and success criteria • Review best practices • Extract data & provide data imports • Approve Solution Design documents 	<ul style="list-style-type: none"> • System Build • Integrations (if applicable) • Mount & configure time clocks (if being used) • Complete e-Learning videos • Attend Administrator training 	<ul style="list-style-type: none"> • Solution overview • Testing workshops • User Acceptance Testing (UAT) • Conduct internal training • Parallel test periods 	<ul style="list-style-type: none"> • “Go live” • Production live signoff & acceptance • Employees using Workforce Ready • Additional training, if needed • Process 1st & 2nd Payroll • Transition to Kronos Global Support (KGS) 	<ul style="list-style-type: none"> • Implement remaining modules