

CITY OF MANITOWOC

WISCONSIN, USA

www.manitowoc.org

Date: November 4, 2025

To: Members of the Common Council

From: Eric Nycz, City Attorney

Re: Amendment 2 to HAP Grant Agreement Between City of Manitowoc and WisDOT

An Amendment to the HAP grant agreement between the City and WisDOT is necessary for the Briess dredging project, as it will not be completed by December 31, 2025. WisDOT and staff have agreed upon the simple language found in this Amendment that will amend the completion date to December 31, 2026. The Amendment does nothing more than extend that deadline so Briess has more time to complete the project.

City staff are requesting approval of the Amendment, directing the Mayor and staff to execute all documents necessary to complete the extension.

Thank you for your consideration.