



CITY OF MANITOWOC FIRE RESCUE DEPARTMENT

Division of Life Safety & Neighborhood Services

July 9, 2018

1. **416 St. Clair St.**
Owner has hired contractor for asbestos inspection and removal. Will contact our office when work is completed.
2. **1908 & 1912 Western Ave.**
Asbestos removal was completed. Karl's Excavating was low bidder for demolition. Contract needs to be signed and demolition date set.
3. **205 N Rapids Rd.**
Waiting for estimate from independent contractor.
4. **2605 Calumet Ave.**
Waiting for estimate from independent contractor.
5. **1015 Washington St.** Asbestos inspection has been completed. Advanced Asbestos removal awarded project. Working on a start date.