

Amendment No. 2 to Task Order No. 22-04
City of Manitowoc, Wisconsin (OWNER)
and Strand Associates, Inc.® (ENGINEER)
Pursuant to Agreement for Technical Services dated April 11, 2013

This is Amendment No. 2 to the referenced Task Order.

Project Name: South 19th Street Pumping Station Rehabilitation

Under **Scope of Services**, Construction-Related Services, Item No. 3, CHANGE 150 hours to “250 hours.”

Under **Compensation**, CHANGE \$182,000 to “\$199,000.”

Under **Schedule**, CHANGE December 31, 2025, to “June 30, 2026.”

TASK ORDER AMENDMENT AUTHORIZATION AND ACCEPTANCE:

STRAND ASSOCIATES, INC.®

CITY OF MANITOWOC

By: _____
Joseph M. Bunker
Corporate Secretary

By: _____
Justin M. Nickels
Mayor

Date: _____

Date: _____

By: _____
Mackenzie Reed
City Clerk and Deputy Treasurer

Date: _____