Briess Riverside Park - Lot Improvements Budget Update 7.3.19
Scope Cost Comment

Fence Posts (Great Fence) $1,918.93 per Great Fence invoice

Light Poles (installed, material) $26,000.00 per DPW Dezeeuw not to exceed

::Z::IZ\:f Islands & Patch w/ Asphalt. Patch existing as $7,324.14 Includes additional $4k for discovered parking lot repair

Extend MPU Underground Secondary Electric Line for (3) City-

owned, metered, along Quay Street. 4" conduit, wire, pull $11,075.07 per MPU quote

boxes. (Work by MPU)

400amp company switch, (2) 200amp panels, misc electrical $22,000.00 per DPW Dezeeuw not to exceed

components. Material & Labor. (Work by DPW)

Rough grade +/- 2", Topsoil, Sod, Establish Grass $24,585.00 per Lakeland landscape & Madsen invoices

Site furnishings $7,112.32 per Tectura invoice

Stripe Asphalt for New Layout $10,350.00 per Klein quote

Green Screen $1,660.00 per Greenscreen invoice

Plant 10 trees $2,750.00 per Lakeland landscape invoice

New Pedestrian Crosswalk Art $3,750.00 allowance - currently tracking $3,500

New sidewalk across greenspace, panel concrete, trench drains. $19,843.00 per SC Concrete invoice

Plant Planters $1,519.95 per Hartmann's invoice.

New Pedestrian Crosswalk & aprons construction $10,716.50 per SC Concrete invoice

Brackets $389.60 per Schuette invoice

Hardware & Wood $300.00 per Menards purchase

Apron extra at the east entry $2,755.00 per SC Concrete invoice

Crosswalk rainscreen $1,804.00 per Amazon purchase

Misc Signage $270.00 per Signs Plus invoice

Port-o-potties for 2019 $765.00 per B&M quote, no hand-wash.

Library Stair access $1,500.00 per SC Concrete invoice

Life ring stands $2,625.00 per PDJ Quote

Life rings $1,492.21 per Glasdon invoice

Paint sea wall rail & large tie-offs $750.00 allowance

Costs as of 7.1.19: $163,255.72

Council Approved Budget: $165,916.38

Difference: $2,660.66
Library agreed contribution for crosswalk: $5,000
Total Overall Budget as of 7.1.19: $7,660.66
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